



I-85 Widening Milestone Schedule



TASK	Start Date	End Date	2003												2004												2005											
			D	J	F	M	A	M	J	J	A	S	O	N	D	D	J	F	M	A	M	J	J	A	S	O	N	D	D	J	F	M	A	M	J	J	A	S
Contract Milestones																																						
Contract Start Date	Dec 2, 02		◆ Contract Start Date																																			
Project Design Phase	Dec 2, 02	Aug 28, 03	■ Project Design Phase																																			
Contract Completion Date		May 27, 05	Contract Completion Date ◆																																			
North Section																																						
Build I-85 (I-485 to Speedway Blvd)	Dec 2, 02	May 15, 04	■ Build I-85 (I-485 to Speedway Blvd)																																			
Open I-85 Lanes - I-485 to Speedway Blvd.		May 15, 04	◆ Open I-85 Lanes – I-485 to Speedway Blvd																																			
Middle Section																																						
Build I-85 (City Blvd to I-485)	Feb 05, 03	Apr 06, 05	■ Build I-85 (City Blvd. to I-485)																																			
Open I-85 Lanes - City Blvd to I-485		Apr 27, 05	◆ Open I-85 Lanes- City Blvd. to I-485																																			
South Section																																						
Build I-85 (Sugar Creek to City Blvd)	Jan 22, 03	Mar 28, 05	■ Build I-85 (Sugar Creek to City Blvd)																																			
Open I-85 Lanes - Sugar Creek to City Blvd.		Apr 04, 05	◆ Open I-85 Lanes- Sugar Creek to City Blvd																																			
Finish and Testing Phase																																						
Finishing Phase	Apr 28, 05	May 27, 05	■ Finishing Phase																																			